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Number Milestone

M-16-078 COMPLETE REMEDIATION AND BACKFILL OF 15 WASTE SITES AND
PROCESS EFFLUENT PIPELINES IN THE 100-DR-1 OPERABLE UNIT
AS DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION

WORK PLAN FOR THE 100 AREA (DOE/RL-96-17).

M-16-268B COMPLETE REMEDIATION, BACKFILL AND REVEGETATION OF 37
WASTE SITES IN THE 100-BC-1, 100-DR-1, AND 100-HR-1
OPERABLE UNITS AS DEFINED IN THE REMEDIAL DESIGN REPORT/
REMEDIAL ACTION WORK PLAN FOR THE 100 AREA (DOE/RL-96-17).

M-15-35 COMPLETE INVESTIGATIVE DERIVED WASTE DISPOSAL FOR 37 WASTE
SITES INCLUDED IN THE INTERIM RECORD OF DECISION FOR THE
100-f~ -1, 100-DR-1, and 100-HR-1 OPERABLE UNITS.

- Date

09/30/1999

10/31/2000

09/30/1996



